
ID Task Name Duration Start Finish
1 Prepare Technical data 66d 10/22/04 1/21/05

2 AP-203 data 5d 10/22/04 10/28/04

3 AP-238 data 20d 11/1/04 11/26/04

4 Setup sheet 20d 11/1/04 11/26/04

5 Implementation guide 30d 11/1/04 12/10/04

6 Scenario document 60d 11/1/04 1/21/05

7 Prepare CAM translators 44d 11/22/04 1/20/05

8 Identify vendors 15d 11/22/04 12/10/04

9 Alpha code 10d 12/13/04 12/24/04

10 Beta code 10d 1/7/05 1/20/05

11 Prepare CNC data 42d 12/2/04 1/28/05

12 Identify users 10d 12/2/04 12/15/04

13 Pair systems and users 1d 12/16/04 12/16/04

14 Create machining plan 5d 12/18/04 12/24/04

15 Save to AP-238 CC1 file 5d 12/31/04 1/6/05

16 Final test 5d 1/21/05 1/27/05

17 Save to AP-238 CC1 file 1d 1/28/05 1/28/05

18 Demonstration 3d 2/1/05 2/3/05

19 OMAC meeting 3d 2/1/05 2/3/05

20 Demonstration day 1d 2/3/05 2/3/05
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